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Task Name Duration Start Finish

1 Project 87 daysMon 17‐2‐20 Tue 16‐6‐20

2 Start EPS 1 day Mon 17‐2‐20 Mon 17‐2‐20

3 Brainstorm fase 30 
days

Mon 17‐2‐20 Fri 27‐3‐20

4 Discuss problems and 
solutions

7 days Mon 17‐2‐20 Tue 25‐2‐20

5 Backlog, sprint plan, 
planning

2 days Wed 4‐3‐20 Thu 5‐3‐20

6 System diagrams and 
structural drafts

3 days Fri 6‐3‐20 Tue 10‐3‐20

7 Detailed System 
schematics and 
structural drawings

8 days Wed 11‐3‐20 Fri 20‐3‐20

8 Finish sketches 1 day Mon 23‐3‐20 Mon 23‐3‐20

9 List of components 
/materials

8 days Wed 11‐3‐20 Fri 20‐3‐20

10 Deadline list of materials
on wiki

1 day Wed 25‐3‐20 Wed 25‐3‐20

11 Intern report and 
presentation

1 day Fri 27‐3‐20 Fri 27‐3‐20

12 Building fase 57 
days

Mon 30‐3‐20 Tue 16‐6‐20

13 Start building prototype 40 days Mon 30‐3‐20 Fri 22‐5‐20

14 Testing prototype 6 days Mon 25‐5‐20 Mon 1‐6‐20

15 Deadline List of 
Materials to teachers

1 day Wed 22‐4‐20 Wed 22‐4‐20

16 Uploading refined 
Interim Report

1 day Fri 29‐5‐20 Fri 29‐5‐20

17 Uploading results 
Functional Tests

1 day Tue 2‐6‐20 Tue 2‐6‐20

18 Upload Final Report, 
Presentation, etc.

1 day Fri 12‐6‐20 Fri 12‐6‐20

19 Final presentation and 
assessment

1 day Tue 16‐6‐20 Tue 16‐6‐20

20 Uploading overall information
and report

1 day Fri 19‐6‐20 Fri 19‐6‐20
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