
ID Task Name Duration Start Finish

1 Project 87 daysMon 17‐2‐20 Tue 16‐6‐20

2 Start EPS 1 day Mon 17‐2‐20 Mon 17‐2‐20

3 Brainstorm fase 44 
days

Mon 17‐2‐20 Thu 16‐4‐20

4 Discuss problems and 
solutions

7 days Mon 17‐2‐20 Tue 25‐2‐20

5 Backlog, sprint plan, 
planning

2 days Wed 4‐3‐20 Thu 5‐3‐20

6 System diagrams and 
structural drafts

3 days Fri 6‐3‐20 Tue 10‐3‐20

7 Detailed System 
schematics and 
structural drawings

8 days Wed 11‐3‐20 Fri 20‐3‐20

8 Finish sketches 1 day Fri 3‐4‐20 Fri 3‐4‐20

9 List of components 
/materials

8 days Mon 23‐3‐20 Wed 1‐4‐20

10 Deadline list of materials
on wiki

1 day Wed 8‐4‐20 Wed 8‐4‐20

11 Intern report and 
presentation

1 day Thu 16‐4‐20 Thu 16‐4‐20

12 Building fase 43 
days

Fri 17‐4‐20 Tue 16‐6‐20

13 Start working simulation 19 days Fri 17‐4‐20 Wed 13‐5‐20

14 Testing prototype 14 days Thu 14‐5‐20 Tue 2‐6‐20

15 Deadline List of 
Materials to teachers

1 day Thu 23‐4‐20 Thu 23‐4‐20

16 Upload video of the 3D 
model

1 day Thu 30‐4‐20 Thu 30‐4‐20

17 Refined interim report 1 day Wed 6‐5‐20 Wed 6‐5‐20

18 Packaging solution 1 day Wed 13‐5‐20 Wed 13‐5‐20

19 Results Functional tests 1 day Tue 2‐6‐20 Tue 2‐6‐20

20 Upload Final Report, 
Presentation, etc.

1 day Fri 12‐6‐20 Fri 12‐6‐20

21 Final presentation and 
assessment

1 day Tue 16‐6‐20 Tue 16‐6‐20

22 Uploading overall information
and report

1 day Fri 19‐6‐20 Fri 19‐6‐20
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